Risk Matrices		1			
	Negligible	Minor	Major	Hazardous	Catastrophic
Very Unlikely	Low	Low	Low medium	Medium	Medium
Unlikely	Low	Low Medium	Low medium	Medium	Medium High
Moderate	Low	Low Medium	Medium	Medium High	Medium High
Likely	Low	Low medium	Medium	Medium high	High
Very Likely	Low medium	Medium	Medium high	High	High

Risk	Statement	Response	Objective	Likelihood	Impact	Risk Level
THIS CONTRACTOR OF THE PARTY OF	Statement	Ensure I move my wrists about every		Linciniood	mpact	MISK ECVCI
RSI	I could get wrist ache from prolongued typing.	1	To keep my wrists safe for the future	Very Unlikely	Minor	
		Ensure I take 5–10 minute breaks every	,			
Dry eyes	Itchy, sore or blurry eyes	hour. Get plenty of sleep.	To keep eyes healthy	Unlikely	Major	
	Headache that prevents me deleivering the	Ensure I take 5–10 minute breaks every				
Headaches	project	hour. Drink plenty of water.	To prevent headaches	Unlikely	Minor	
		Ensure I take 5–10 minute breaks every	·			
	Back ache from a prolonged sedentary	hour. Ensure I get plenty of time to				
Backache	activity.	stretch and excerise.	To prevent back pain	Unlikely	Minor	
		Ensure I have functioning fire alarms and	To prevent harm to people or damage to			
Fire	Fire could start anywhere in the building	house is fire resistant.	property.	Very Unlikely	Catastrophic	
	My computer could break-down and the	and my project is backed-up to the	To prevent, or prepare for a computer			
Computer failure	project could be halted or lost.	cloud. Ensure I know who to talk to in	failure.	Very Unlikely	Catastrophic	
		Ensure my computer is updated to the				
		lasted version of Mac OS, and ensure my				
		project is backed-up to the cloud.Cautio				
		will be taken when files are downloaded				
		from the internet. Ensure I know who to				
	My computer could become infected with a	talk to in the event my project must be	To prevent viruses and prepare for the			
Computer viruses	virus from files downloaded from the internet.	postponed.	event of a computer failure.	Unlikely	Hazardous	
		Ensure I regularly push work up to				
	power cut/outage could result in an inability	Github and communicate any issues I	To prevent loss of work, or incomplete			
Loss of wifi	to complete work.	might have ASAP.	project by deadline.	Very Unlikely	Minor	
	Electrocution could cause serious injury to	Ensure wires are not broken. Ensure				20 20 30 30 30 30 30 30 30 30 30 30 30 30 30
Electrocution	people or property.	water cannot be spilt around workspace.	To keep workspace safe.	Very Unlikely	Catastrophic	